

## 2022 – 2026 DD Council State Plan Time Line

**State Plan due August 15 2021**

Activity	Timeline	Who
Establish State Plan Committee	January 2020	Staff and EC
Review mission and vision, assess progress on current State plan.	January 2020- March 2020	State Plan Committee/EC, Staff
State agency Council members and Disability Rights Iowa and the Center for Disabilities and Development present their perspective on disabilities issues	January 2020 March 2020	Council members
Gather information from various sources to address the sections of the Comprehensive Review and Analysis Section of the State plan	Now-September 2020	Staff
Develop survey questions that helps identifies gaps for people to lead the lives they want	By March 2020	Staff, State Plan Committee/EC
Gather public input on issues of importance through community conversations and surveys with stakeholders	Now- September 2020	Staff, State Plan Committee/EC
Gather input from the Council on issues of importance. <b>Should we use a facilitator for this?</b>	May 2020 meeting	Staff, State Plan Committee/EC, Full Council
Analyze the data collected and develop meaningful summaries to inform the Council about services, supports and other assistance available and the extent of unmet needs for services to people with DD and their families.	September 2020- November 2020	Staff, State Plan Committee/EC
Identify goals, objectives, and activities for the plan that are developed by the summaries	November 2020- January 2021	Staff State Plan Committee/EC

of the unmet needs of people with DD and their families		
Full Council vote on goals and objectives and approve draft Plan for public review	March 2021 meeting	Full council
Public Comment Period	<b>45 days required.</b> March 2021- April-2021	
Review public comments to determine if any changes should be made to the draft Plan and either approve or change the draft Plan. If the Council changes the draft Plan, a second public comment period would be required.	May 2021 meeting	Staff, State Plan committee/EC
Council approval of the final Plan.	July 2021 meeting	Full council
<b>Submit plan to AIDD in the ACL Reporting System</b>	<b>August 15, 2021</b>	Staff